



DISS Deployment

| | CATEGORY | PHASE 1 "Migration to Single Adjudicative System" | PHASE 2 "DISS Enterprise Subject Management" | PHASE 3 "Establishment of a Single System of Record" |
|-----------------------|--|--|---|---|
| PROGRAM GROWTH | Legacy System Phase Out DISS Capability Rollout | Legacy CATS Migrated to DISS | Legacy CATS/CATS Portal is Taken Offline | JPAS is Read Only JPAS is Taken Offline |
| CAPABILITIES | <p>High Level Summary</p> <p>Phase 1 will migrate off the multiple adjudicative systems and core enterprise services into DISS.</p> <p>Key Capabilities Stream</p> | <p>Phase 1 will migrate off the multiple adjudicative systems and core enterprise services into DISS.</p> <p>DISS</p> <ul style="list-style-type: none"> Initial deployment to Pull Deployment (PD) (47th Estate to Industry) All new cases are adjudicated in DISS and open cases are worked in Legacy CATS systems Closed cases from legacy CATS will be migrated to DISS OPM, CVS, PDR, DCIL, JPAS interfaces will be enabled <p>CATS/CATS Portal</p> <ul style="list-style-type: none"> Active adjudications and correspondence will occur in DISS Legacy CATS will run in parallel with DISS Due process will be managed in Legacy CATS (AF and Army) Subject search for Adjudicators and Security Officers will be conducted in CATS/CATS Portals <p>JPAS</p> <ul style="list-style-type: none"> Subject search for Security Officers will be conducted JPAS Subject management activities are conducted within JPAS (Access, visits, foreign relationships, etc.) Incidents will be logged in JPAS and migrated to DISS | <p>Phase 2 will migrate subject management capabilities and additional enterprise services into DISS. Legacy CATS/CATS Portals will be taken offline.</p> <p>DISS</p> <ul style="list-style-type: none"> Subject management activities are conducted within DISS (Access, visits, foreign relationships, etc.) Due process is managed within DISS Data synchronization occurs between JPAS and DISS Subject search for Security Officers will be conducted in DISS Adjudicative documents will be available within DISS <p>CATS/CATS Portal</p> <ul style="list-style-type: none"> Legacy CATS/CATS Portal will be taken offline (all versions) <p>JPAS</p> <ul style="list-style-type: none"> JPAS will be transitioned to a read only system | <p>Phase 3 completes the rollout of the DISS enterprise services. JPAS will be taken offline during this phase.</p> <p>DISS</p> <ul style="list-style-type: none"> All functions and interfaces are available within DISS <p>CATS/CATS Portal</p> <ul style="list-style-type: none"> Systems will be offline <p>JPAS</p> <ul style="list-style-type: none"> JPAS will be taken offline |

